

The following changes to the Drawings and Project Specifications shall become a part of the Drawings and Project Specifications; superseding previously issued Drawings and Project Specifications to the extent modified by Addendum #1.

Changes to the Specifications:

- SECTION 01000, SUMMARY OF WORK, Page 3, Article 1.5.A., revise “ninety (90) calendar days” to read “one hundred twenty (120) calendar days” and add to the end the following:

“Owner will work with Contractor in the event that lead times extend beyond this time frame, including liquidated damages is proven feasible.”

Changes to the Drawings:

- DRAWING P100, PLUMBING PLANS, revise “Add Alt #1” to read “Add Alt #2”.

End of Addendum #1